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The Composite Health Care System (CHCS) is a state-of-the-art, inte-
grated medical information system the Department of Defense is consid-
ering for its 767 medical treatment facilities worldwide. As required by
the National Defense Authorization Act for Fiscal Years 1988 and 1989,
we have been monitoring Defense’s operational test and evaluation
(or&E) of this system. Defense plans to use OT&E results and related cost/
benefit analyses to decide whether CHCS should be procured and how it
should be deployed. That decision is scheduled for October 1990.

The Congress established specific CHCS operational testing and reporting
requirements in the act. It requires that Defense conduct OT&E at no
fewer than six sites and report the results to the Senate and House
Armed Services Committees. According to a Defense directive, OT&E's
purpose is to ensure that only operationally effective and suitable sys-
tems are deployed. Such tests are needed to reduce acquisition risks and
ensure that systems meet technical and operational requirements.

Our objectives were to (1) determine whether Defense will be able to test
and evaluate CHCS adequately before its planned procurement/deploy-
ment decision, (2) identify Defense’s latest cost and funding estimates,
and (3) evaluate the reasonableness of Defense’s projected benefits. We
visited Fort Knox, which serves as Defense’s test site for new software
development, and 6 of 11 OT&E sites; met with Defense and contractor
representatives; and reviewed government and contractor documents.
We conducted our evaluation from July 1989 to March 1990, in accord-
ance with generally accepted government auditing standards. Appendix
I details our objectives, scope, and methodology.

This status report discusses Defense’s progress in the Or&E phase of this
system’s development. Our final report, as required by legislation, will
be issued 30 days after the Armed Services Committees receive
Defense’s report on the results of OT&E.
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Results in Brief
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Defense faces a difficult task in completing an adequate OT&E before its
planned October 1990 procurement/deployment decision. As of Febru-
ary 1990, Fort Knox was the only CHCS site where a fully integrated sys-
tem was operational. Defense’s current plans are to deploy, test, and
evaluate fully the CHCS system at six additional OT&E sites before making
its decision. These sites are to become fully operational between April
and June 1990. This will permit 4 to 6 months of operation and evalua-
tion before October 1990 instead of the 8 months Defense had said, in
February 1989, were needed. Defense officials are confident this will
provide sufficient time to test the system and determine if it will meet
technical and operational requirements. We believe Defense’s current
test schedule is extremely tight and leaves little room for slippage.
Defense will need to monitor the OT&E closely to ensure that adequate
information is obtained and that its test and evaluation is not driven by
Defense’s desire to complete OT&E by October 1990.

According to Defense’s latest estimate, made in October 1989, life-cycle
costs to deploy CHCS to its 767 medical facilities will be about $1.6 bil-
lion, or about $600 million more than the $1.1 billion congressional ceil-
ing. Most of this increase, about $4356 million, represents a Defense
decision to extend the life of the system by 5 years. Defense plans, in its
fiscal year 1991 budget, to request that the Congress raise the ceiling to
$1.6 billion to cover all CHCS costs.

The CHCS program office estimates that, based on current congressio-
nally-approved funding of $740 million, Defense will be able to deploy
the system to only about one-half of its 767 hospitals and clinics. How-
ever, even these estimates on deployment may be optimistic because the
Defense Inspector General reported, in 1989, that about $27 million, that
were approved for Army and Navy use in deploying CHCS, have been
reprogrammed for other purposes. We have not analyzed the appropri-
ateness of this reprogramming.

Defense’s projected dollar benefits for CHCS total more than $2 billion.
The benefits are based on deployment to all 767 medical facilities.
Defense’s CHCS-benefit study showed that about 956 percent of the bene-
fits expected from CHCS are expected to occur in the CHAMPUS program.
These projections assume that CHCS will improve the availability and
timeliness of patient information, reduce unnecessary repeat visits, and
eliminate duplicate tests. According to Defense, this will allow physi-
cians and nurses more time to treat additional patients. Thus, some
patients who are now referred to civilian medical facilities under
CHAMPUS would, instead, be treated at a military facility.
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We have concerns as to whether Defense will be able to realize the pro-
Jected CHAMPUS benefits. While CHCS may allow facilities to treat more
patients, current CHAMPUS regulations allow beneficiaries to get outpa-
tient care from civilian hospitals and physicians without Defense’s
approval and regardless of whether the military facility has excess
capacity. Additionally, the benefit study did not consider restrictions on
the number of patients specialists may treat during a given period. For
example, the Naval Medical Command limits obstetricians to 20 deliv-
eries a month. In the area served by a certain Naval hospital, this
change alone increased the average monthly CHAMPUS-paid obstetrics
cases from 47 to 347.

Defense agrees that estimating CHCs benefits is difficult and is in the
process of refining the cost/benefit analysis that will be submitted to the
Congress at the conclusion of OT&E.

CHCS is a state-of-the-art, integrated, medical information system
Background Defense is testing for implementation at its medical treatment facilities.
On the leading edge of technology and beyond the capabilities of sys-
tems commercially available, CHCS is designed to improve the timeliness,
availability, and quality of patient-care data. It will replace manual and
automated information systems now supporting Defense medical treat-
ment facilities. At individual hospitals, it will integrate the functional
work centers of inpatient and outpatient care facilities, patient adminis-
tration, patient appointment and scheduling, nursing, laboratory, phar-
macy, radiology, and clinical dietetics. CHCS is intended to provide
physicians with immediate access to patient medical records.

Congress established specific CHCS operational testing and reporting
requirements in the fiscal year 1988-1989 National Defense Authoriza-
tion Act. The act requires that Defense

« conduct OT&E at no fewer than six sites, and

» submit a report to the Senate and House Armed Services Committees
that evaluates OT&E results, analyzes CHCS costs and benefits, and con-
tains a deployment plan based on the cost/benefit analysis.

Office of Management and Budget Circular A-109 and Defense guidance
require that Or&E be conducted in an operationally-realistic environ-

ment. OT&E should determine whether a system (1) will meet and satisfy
operational requirements and mission needs, and (2) can be deployed on
schedule. The Office of Health Systems Evaluation, within the Office of
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the Secretary of Defense, is conducting the OT&E for CHCS. Details on OT&E
in major acquisitions are discussed in appendix II.

In early 1988, after evaluating system demonstrations and proposals
from competing contractors, Defense awarded Science Applications
International Corporation a contract to develop, test, deploy, and sup-
port CHCS. Fort Knox served as the test site at which the contractor
demonstrated its ability to implement CHCS and continues to operate as a
test site for new software. As part of the contract, Defense first planned
to deploy and test the system at nine additional sites—seven in the con-
tinental United States, one in Europe, and one in the Pacific.

Because of our concern that the nine test sites did not fairly represent
Defense medical facilities, which range in size from small clinics to hos-
pitals with over 500 beds, Defense expanded the number of OT&E sites in
February 1989.! Two large (Walter Reed and Bethesda) and two small
(Carswell and Shaw) hospitals were added. At that time, Defense
expected to complete OT&E at Fort Knox and the 13 sites by August 1990.

In February 1990, as a result of schedule slippage and in response to
concerns we raised during this review, Defense postponed its procure-
ment/deployment decision until October 1990. In addition, because of
physical limitations in the Bethesda computer facility and budgetary
constraints relating to Carswell, Defense dropped these two sites from
or&E testing. The 12 currently active test sites are listed in appendix III.
Further, Defense decided to focus its test and evaluation efforts at seven
sites—Fort Knox and six additional or&E sites: Charleston, Eglin, Jack-
sonville, Nuernberg, Sheppard, and Tripler.

During the early stages of OT&E, Defense has used its Fort Knox site to
develop and test CHCS software and formulate an approach to determine
whether anticipated benefits will be realized. Beginning in April 1990,
Defense plans to begin deployment and operation of CHCS at the six other
OT&E sites. Additionally, Defense will be testing at Shaw, primarily, to
determine the cost-effectiveness of deploying at small facilities.

'Medical ADP S%: Composite Health Care System Operational Tests Extended (GAO/
’ pr' » .

Page 4 GAO/IMTEC-90-42 Defense’s Difficult Task



Defense Faces a
Difficult Task in
Completing an
Adequate OT&E by
October 1990

B-220732

Originally scheduled for completion in September 1989, OT&E is now
scheduled to be finished in October 1990. In February 1989, when
Defense first extended OT&E, system implementation and user training
were expected to be completed at 13 test sites by December 1989. That
schedule would have allowed about 8 months to complete the OT&¢E—3
months for system stabilization and 5 months to complete testing, evalu-
ation, and reporting. Defense officials maintained that this time was
needed to reduce the government’s risk, as the additional time would
allow more time to test the system and allow for routine use at the 13
sites before a deployment decision. They also maintained that gathering
data from more experienced users would improve their ability to demon-
strate system benefits.

As shown in table 1, Defense has implemented the integrated system at
Fort Knox. Defense plans to have the integrated system implemented
and to test and evaluate it for 4 to 6 months at six additional sites by
October 1990.

Table 1: CHCS Test Site implementation
Schedule as of February 1990

i?ochodulod
Hospital Clinical o’?

Test site beds visits system

Fort Knox {Kentucky]® 195 621,423 May 1989
Charleston [South Carolina] 184 359,576 Apr 1990
Eglin [Florida] 145 446431 Apr 1990
Jacksonwville [Florida] 178 570,706 Apr 1990
Nuernberg [West Germany] 142 519,309 May 1990
Sheppard [Texas) 135 247,285 May 1990
Tripler [Hawaii} 479 1,573,369 Jun 1980
Shaw [South Carolina] 40 174006 Sep 1990
Eisenhower [Georgia] 384 650,034 Dec 1990
Keesler [Mississippi] 205 442368 Dec 1990
Walter Reed [Washington, D.C.] 886 1,222,767 Feb 1991
LeJeune [North Carolina] 170 364,264 Feb 1991

2Test site for development and testing of software. implementation is the actual date.

As currently planned, the integrated system will not be fully imple-
mented at the largest facility, Walter Reed, and will be implemented for
1 month, prior to the completion of OT&E, at the smallest facility—Shaw.
As stated earlier, Defense added these test sites to make its OT&E more
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Some CHCS Software

Will Not Be Tested

representative of its medical facilities. Testing at larger military hospi-
tals, where the greatest difficulty is expected, would provide an oppor-
tunity to (1) fully stress the system, (2) validate the assumption that
those facilities will derive the greatest benefits from the system, and (3)
measure Defense’s and the contractor’s ability to implement the system
at large facilities. A full operational test at the small site (Shaw) is not
planned; instead, Defense will test CHCS at Shaw, primarily, to determine
the cost-effectiveness of deploying CHCS to small facilities. The results of
this test is important because these facilities represent about two-thirds
of the hospitals in the military health care system.

Defense’s current approach to testing a large hospital includes (1) a
fully operational test at Tripler to stress system software and hardware,
and (2) testing the contractor’s ability to perform site preparation and
initiate operational testing at Walter Reed. Tripler ranks among the 10
largest military hospitals in terms of hospital beds and clinical visits.
OT&E at this site will include supporting personnel from all three military
services and nine clinical sites in Hawaii. Because of the additional
requirements imposed by the nine clinics, the Tripler test should be rep-
resentative of the very largest medical facilities. Defense officials
believe that these requirements will sufficiently stress the system and
reduce the risk of deployment to the remaining large hospitals.

Defense’s current schedule has reduced the time to perform and evalu-
ate the operational tests from 8 months to 4-6 months. Compressing the
time to test and evaluate CHCS system performance adds risk to
Defense’s ability to make a sound deployment decision and will require
close Defense monitoring.

Defense’s current plans show that about 38 percent of system software
will not be developed and deployed to the test sites by October 1990.
This untested software will include some capabilities currently desig-
nated as high priority by the Surgeons General of the three services. For
example, the human resource management component, which provides
staffing, scheduling, teaching, and orientation for nurses will be
untested, as will the transfusion-services-management component,
which automates blood-test ordering, results entry, documentation, and
inventory. Defense, as of February 1990, did not have specific dates for
testing this software.

However, the program office estimates that the system software, which
will have been tested by October 1990 will provide about 87 percent of
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Estimated Costs
Exceed Congressional
Ceiling

the projected dollar-valued benefits and about 79 percent of the system
capabilities that the Surgeons General identified as high priority.
Although we have not evaluated the accuracy of these estimates, we
found that the system in operation at Fort Knox and scheduled for
deployment to the OT&E test sites fully integrates such activities as
patient appointment and scheduling, physician order entry, laboratory,
radiology, and nursing. These activities cover a substantial portion of a
hospital’s activities.

Defense has coordinated software development and deployment with
the Surgeons General, and the deployment of the remaining high-prior-
ity software is being discussed. Because of changes in the composition of
the Surgeons General, there has been some shift in the order this
remaining software should be developed.

Defense estimates CHCS life-cycle costs for full deployment to 767 medi-
cal facilities at $1.6 billion, or $500 million more than the $1.1-billion
congressional ceiling. The congressional ceiling for CHCS was established
in the Department of Defense Appropriations Act for fiscal year 1987
and has remained in effect in succeeding appropriations acts.

Defense guidance defines life-cycle costs as contract and in-house
costs—development, procurement, operation, support, and where appli-
cable, disposal. Table 2 shows Defense’s estimate of total life-cycle costs
through fiscal year 2002—the expected life of the system.

Table 2: Defense’s Estimate of Total
CHCS Life-Cycile Costs in Fiscal Year
1988 Dollars

|
(Dollars in millions)

Prime Other

Contract Government
v costs costs® Total cost
Demonstration projects $14.3 - $213 $35.6
Acquisition/contractor competition 753 21.0 96.3
Testing/deployment operations 858.1 139.3 997.4
Subtotai $047.7 $181.6 $1,120.3
Extend life cycle® 381.7 52.9 4346
Total - $1,320.4 $120.0  $1,563.9

Yncludes such costs as government personnel, increased power and air conditioning, and system
upgrades.

5in a March 1968 project review, Defense decided to extend the life cycle for CHCS from 10 to 15 years
and provide for mid-life, technology enhancements.
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Projected Funding
Inadequate for
Worldwide
Deployment

Expected Benefits Are
Difficult to Estimate

CHCs life-cycle costs for full deployment are expected to be $500 million
more than the $1.1-billion congressional ceiling. While we have not eval-
uated the $600-million increase, Defense states that it is primarily the
result of a decision to extend the project’s life cycle by 5 years. As part
of its fiscal year 1991 budget request to the Congress, the program
office is requesting that the ceiling be raised to $1.6 billion to cover all
costs.

As of fiscal year 1990, the Congress has approved $740 million for the
deployment of CHCS through fiscal year 1997. The $740 million is based
on approved-service resources included in the Fiscal Year 1990-1994
Program Objective Memorandum and projected funding through fiscal
year 1997. At that funding level, Defense now estimates that it will be
able to deploy CHCS to only about one-half of its facilities. These facilities
support about 57 percent of the services’ inpatient care and 39 percent
of outpatient care. Defense believes that the current funding level of
$740 million would reduce benefits by about $500 million.

However, it is questionable whether Defense has $740 million available.
The Army and Navy have reprogrammed about $27 million in cHcs
funding to other areas. As of February 1990, for fiscal years 1992
through 1994, the Army reprogrammed $12 million in CHCS procurement
funding. Also, the Navy reprogrammed $15 million it had planned to
spend for CHCS procurement in fiscal years 1993 and 1994. Approved
Navy procurement funding for these years was intehded to deploy cHcs
to 27 hospitals and clinics. We have not, however, analyzed the appro-
priateness of these reprogrammings.

Defense’s projected dollar benefits for CHCS through fiscal year 1997
total more than $2 billion. The benefits assume full deployment to all
767 facilities and largely depend on reducing the costs of the Civilian
Health and Medical Program of the Uniformed Services (CHAMPUS).
CHAMPUS pays for health care costs for families of uniformed services
members who are unable to get care through a military hospital or clinic
and receive medical services from private providers.

As shown in table 3, about 95 percent of the projected CHCS benefits are
expected to occur in CHAMPUS. These projections assume that CHCs will
improve the availability and timeliness of patient information, reduce
unnecessary repeat visits, and eliminate duplicate tests, thereby,
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increasing hospital capacity. According to Defense, this will allow mili-
tary physicians and nurses more time to treat additional patients. Thus,
patients who now receive care from civilian medical facilities under
CHAMPUS could, instead, be treated at a military treatment facility.

Table 3: CHCS Life-Cycie Benefits in
Fiscal Year 1986 Dollars

Dollars in millions

Percent
of
Category Methodology Savings  savings
Inpatient care CHAMPUS conversion $1,216.8 58.9
Outpatient care CHAMPUS conversion 7422 359
Other direct cost offsets Spoilage reduction
Malpractice reduction
Medical claims increase
Eligibility enroliment expense
reduction 28.0 14
Active-duty time savings Decreased waiting time
Decreased prescription reactions 66.2 32
Non active-duty time Decreased waiting time
savings Decreased prescription reactions 13.2 6
Total $2,086.4 100.0

Defense developed a benefits analysis model to project potential savings
that would accrue if some patients now being treated at private facilities
were, instead, treated in a military facility. This model projects that
cHos efficiencies will reduce the average length of an inpatient stay by
about b percent, thereby allowing the hospital to treat more patients.

We identified weaknesses in Defense’s benefits study that raise ques-
tions regarding the ability of Defense to achieve the full extent of the
projected CHAMPUS savings—even if deployed to all 767 medical
facilities.

First, the projected benefits assume that hospitals and physicians would
be more efficient after CHCS is implemented, and, thereby, have more
time to treat patients who would otherwise be referred to CHAMPUS.
However, CHAMPUS regulations allow care from civilian hospitals and
physicians without Defense’s approval and regardless of whether the
military facility has excess capacity. Defense’s projected benefits do not
consider that patients can obtain inpatient care under CHAMPUS even
though a military facility could treat them. For example, obstetrics and
gynecology patients within the Jacksonville Naval Hospital area are not
required to get their care at this hospital if they live more than 45 min-
utes driving time from the facility. This exemption was prompted by
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Conclusion

highway and bridge traffic congestion frequently encountered in the
Jacksonville area. For safety and medical reasons, patients in outlying
geographical areas routinely use the CHAMPUS program and receive care
in private hospitals closer to their homes.

Additionally, the projected benefits do not consider restrictions on the
number of patients specialists may treat during a given period. For
example, the Naval Medical Command limits obstetricians to 20 deliv-
eries a month. In our July 1989 report on CHAMPUS? , we noted that, pri-
marily because of that limitation, average monthly deliveries for
obstetricians at the San Diego Naval Hospital decreased from 37 in fiscal
year 1985 to 18 in fiscal year 1987. Thus, total average monthly deliv-
eries at the San Diego Naval Hospital decreased from about 400 to 200,
while average monthly CHAMPUS-paid inpatient obstetrics cases for the
area served by that hospital ballooned from 47 to 347. According to the
CHCS program office, this restriction is being assessed to determine how
it will affect benefit projections.

Defense is going to have difficulty in accurately estimating CHCS benefits
by October 1990 for some of the reasons discussed above, and because it
will likely take several years of experience to determine accurately
CHcS's effect on CHAMPUS. Defense is aware of the difficulty and is in the
process of further refining its estimates. Its updated cost/benefit analy-
sis is to be included in the report it plans to provide to the Senate and
House Armed Services Committees at the conclusion of its OT&E.

CHCs has experienced delays in its development and planned OT&E sched-
ule. We recognize that delays with the development of a state-of-the-art
system, such as CHCS, are not uncommon. During the remainder of the
oT&E, Defense plans to continue implementing CHCS at its test-site facili-
ties. The progress made at these sites in demonstrating the system’s abil-
ity to generate benefits will be critical in providing an adequate basis on
which to base future deployment decisions. The worst thing that could
happen would be to deploy prematurely and, then, find problems that
preclude the system’s meeting its goals.

Defense’s current OT&E plans focus on demonstrating that CHCS can be
deployed to and become fully operational at six sites. The current sched-
ule calls for 4 to 6 months of operation and testing at these sites before

2Defense Health Care: Workload Reductions at Military Hospitals Have Increased CHAMPUS Costs
(GAU/HRD-89-47, July 10, 1089).
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the end of Or&E in October 1990. Meeting the objectives set forth in this
schedule are critical to Defense being able to make an informed deploy-
ment decision and meet the legislative requirement that or&E be con-
ducted at six sites.

In our previous report, we recommended, and Defense agreed, that OT&E
should include a full range of operational environments, including large
and small military hospitals. Defense’s current approach to testing CHCs
at larger hospitals involves (1) stressing system hardware and software
capabilities at Tripler and (2) testing contractor deployment capabilities
at Walter Reed. The cost-effectiveness of deploying CHCS to smaller hos-
pitals will be tested at Shaw for 1 month. While we are concerned about
whether 1 month is adequate for Shaw, this approach appears to be rea-
sonable and, if successful, should reduce the risk of a deployment to
Defense’s larger and smaller hospitals.

We recognize that accurately estimating system benefits is not easy.
Estimating CHAMPUS benefits is a problem, since many factors are at
work that may preclude Defense from getting good information on
whether CHAMPUS patients will return in sufficient numbers to achieve
the projected benefits. Further, congressionally-approved funding
levels, facility deployment schedules, and the decisions regarding soft-
ware not included in the or&E will also have an impact on the accuracy
of the benefit estimates. Defense agrees that it will be difficult, and it is
in the process of further refining its estimates. The cost/benefit analysis
required to be included in the OT&E evaluation report should, if properly
done, provide the information neéded to make an informed procure-
ment/deployment decision.

We discussed the contents of this report with senior Defense officials,
who generally agreed with our findings. We have incorporated their
comments as appropriate.

We are sending copies of this report to the Chairmen of the House and
Senate Committees on Appropriations; the Director, Office of Manage-
ment and Budget; and the Secretary of Defense. Copies also will be made
available to other interested parties upon request.
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This work was performed under the direction of Daniel C. White, Special
Assistant to the Assistant Comptroller General, who can be reached at
(202) 275-4659. Other major contributors are listed in appendix IV.

Ralph V. Carlone
’ Assistant Comptroller General
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Appendix I

Objectives, Scope, and Methodology

The National Defense Authorization Act for Fiscal Years 1988 and 1989
requires that we (1) monitor the OT&E phase and related CHCS acquisition
activities and (2) submit a report to the Senate and House Armed Ser-
vices Committees evaluating OT&E results and Defense’s contract award
process for the CHCs procurement/deployment. This status report is one
of a series of reports that we have issued dealing with Defense’s acquisi-
tion and testing of this system.! As required by the act, our final report
on CHCS OT&E, as required by legislation, will be issued 30 days after the
Armed Services Committees receive Defense’s report on the results of
OT&E.

For this report, our objectives were to (1) determine whether Defense
will be able to test and evaluate CHCS adequately before its planned pro-
curement/deployment decision, (2) determine Defense’s latest cost and
funding estimates, and (3) evaluate the reasonableness of Defense’s pro-
Jjected benefits.

We visited 6 of the 11 OT&E sites: Eglin, Eisenhower, Jacksonville,
Keesler, Sheppard, and Walter Reed. We also visited Science Applica-
tions International Corporation, in Falls Church, Virginia, and the
Defense Medical Systems Support Center (the program office managing
the CHCs acquisition). We also visited the Army Medical Center at Fort
Knox, Kentucky, where Science Applications International Corporation
is conducting the initial testing for new CHCS software.

We worked closely with senior program management officials to (1) dis-
cuss our concerns as they arose, (2) confirm our understanding of poten-
tial problems and their implications for achievement of test objectives,
and (3) permit them to respond to our observations. We briefed senior

'In previous reports, we examined issues pertaining to Defense’s acquisition process. See

ADP m: Concerns About the Acquisition Plan for DOD’s Composite Health Care System (GAO/
ADP : Concerns About DOD’s Composite Health Care System Development Contracts (GAO/
-ad, June 8, ).

Medical ADP S%E: Comﬁite Health Care System Operational Test and Evaluation Costs (GAO/

, Jan. 28, ).

Medical ADP %z Comﬁ'te Health Care System Acquisition-Fair, Reasonable, Supported
r . r )‘
Medical ADP 3 of Technical Aspects of DOD's Composite Health Care System (GAO/
» y y )'

Medical ADP ?gg% Co%osite Health Care System Operational Tests Extended (GAO/
’ pr' L] )'
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Objectives, Scope, and Methodology

program management officials during our review and incorporated their
views where appropriate.
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Appendix II

Operational Test and Evaluation in Major
Defense Acquisitions

In response to growing congressional concerns about the risks associated
with acquiring complex and costly medical ADP systems, the Assistant
Secretary of Defense (Comptroller) in 1979 directed that the CHcs acqui-
sition comply with Office of Management and Budget Circular A-109
acquisition guidelines. These guidelines instruct federal agencies on how
to conduct a major system acquisition and minimize risks of inadequate
system performance and excessive costs. The circular addresses all
aspects of the acquisition process. Under the A-109 strategy, a full-scale
test of a system is conducted to determine if it will perform effectively
under operational conditions.

The director of oT&E within the Office of the Secretary of Defense has
the responsibility to monitor and review all OT&E within Defense (10
U.S.C. 138). Systems to be tested include all major Defense systems
acquisitions with estimated life-cycle costs greater than $1 billion (10
U.S.C. 2430). CHCs is a major system acquisition with projected life-cycle
costs of more than $1 billion.

OT&E generally seeks to determine (1) whether a system will satisfy mis-
sion needs and is suitable for use by typical military users and (2) if
Defense and the contractor developing the system are capable of
deploying it on schedule. Although field testing of weapons systems is
the primary application of OT&E, Defense believes that automated infor-
mation systems, such as CHCS, require the same level of testing as do
major weapons systems to determine their effectiveness and suitability
in the environment in which they will operate. To reduce the risk of
deploying a costly medical information system before it is adequately
developed and tested, Defense recognizes that CHCS must be tested in a
realistic operating environment before the system can be deployed
throughout the military hospital system. ‘
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‘CHCS OT&E Test Site Implementation Schedule
as of February 1990

Scheduled

Hospital implementation of
Test site beds Site prep compiete® integrated system
Fort Knox® 195 May 1989
Charleston® 184  August 1988 April 1990
Eglin® 145 August 1988 April 1990
Jacksonville® 178  July 1988 April 1990
Nuernberg® 142  September 1988 May 1990
Sheppard® 135 July 1988 May 1990
Triplerc 479 October 1988 June 1990
Shaw 40 May 1990 September 1990
Eisenhower 384 October 1988 December 1930
Keesler 295 July 1988 December 1990
Walter Reed 886 November 1989 February 1991
LeJeune 170  August 1988 February 1991
Bethesda® 494
Carswell® 90

3ncludes hardware installation.

bDetense began installing and testing CHCS in 1987 during the competition stage of the acquisition. It
still serves as Defense’s test site for new software development.

“in February 1990, Defense decided to focus its OT&E efforts on Fort Knox and these 6 test sites.

dBecauss of physical limitations in the Bethesda computer facility and budgetary constraints relating to
Carswell, Defonse dropped these two sites from OT&E testing.
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Appendix IV

Major Contributors to This Report

Douglas D. Nosik, Assistant Director

Information John A. Riley, Senior Evaluator
Management and
Technology Division,
Washington, D.C.
-}

: Alton C. Harris, Senior Evaluator-in-Charge
Atla'nta’ Reglona‘l Milton C. Santee, Senior Evaluator
Office Douglas A. Taylor, Evaluator
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